ID C-AD SAD and ASE Production Start End Duration
1 Complete Web Pages 11/1/2001 11/30/2001 22d
2 Organize Contributors 11/1/2001 11/7/2001 5d
3 First Draft of Assignments 11/7/2001 5/7/2002 130d ]
4 Review of Drafts 5/7/2002 5/2/2003 259d e
5 Rework Drafts and Produce Final 5/5/2003 6/6/2003 25d
g |CAD ESRC, ASSR, RSCand ALARA| /75403 8/6/2003 43d
Committees Review
7 Incorporate C-AD Committees 8/7/2003 9/5/2003 204
Comments
Prepare Draft for Submission to BNL
8 ESH and CS Committees 9/8/2003 9/15/2003 6d
9 Presentatign to CS Committee and 9/16/2003 11/14/2003 444
Review and Comment
10 Presentathn to ESH Committee and 9/16/2003 11/14/2003 444
Review and Comment
11 | Incorporate Changes from ESHand | 44/175003 | 12/31/2003 33d
CS Committees
12 Submit Final SAD and Proposed ASE 1/2/2004 2/3/2004 234
to DDO
DDO Submits Proposed ASE and
13 Approved SAD to BAO 2/5/2004 2/18/2004 10d
14 BAO Reviews ASE 2/19/2004 5/19/2004 65d
15 Incorporate BAO Comments 5/20/2004 6/18/2004 22d
16 Request BAO Approval of ASE 6/21/2004 8/20/2004 45d




